





# ANEMIA MUKT BHARAT

## AMB Implementation Index

(Milestone Progress for All India updated to December 2019)



States/UTs	Implementation Index Score (%)	Coverage Index (%)
Maharashtra	80.6	60.9
Madhya Pradesh	77.4	59.4
Chhattisgarh	64.5	37.1
Jharkhand	58.1	33.3
Bihar	54.8	36.1
Assam	48.4	54.9
Uttar Pradesh	48.4	45.7
Karnataka	38.7	47.7
Telangana	38.7	34.1
Odisha	35.5	39.9
Rajasthan	29.0	18.8
Andhra Pradesh	22.6	46.8
Gujarat	22.6	45.6
Kerala	16.1	23.8
NCT of Delhi	16.1	23.2
Goa	12.9	42.8
Haryana	12.9	46.7
Punjab	12.9	34.2

Coverage Index (%)	Implementation Index Score (%)	Coverage Index (%)
Tamil Nadu	12.9	48.1
West Bengal	12.9	42.2
Meghalaya	9.7	14.9
Chandigarh	6.5	23.8
Uttarakhand	3.2	31.7
A & N Islands	0.0	37.9
Arunachal Pradesh	0.0	14.7
Dadra & Nagar Haveli	0.0	49.7
Daman & Diu	0.0	42.6
Himachal Pradesh	0.0	46.4
Jammu & Kashmir	0.0	9.5
Lakshadweep	0.0	23.8
Manipur	0.0	15.3
Mizoram	0.0	16.7
Nagaland	0.0	4.7
Puducherry	0.0	32.8
Sikkim	0.0	32.2
Tripura	0.0	13.6

Implementation Detail	Programme Roll Out							Supplies							Training					Monitoring & Evaluation				Demand Generation					Co-Ordination		34 Total Score	%		
	1*	2*	3*	4*	5*	6*	7*	8*	9*	10*	11*	12*	13*	14*	15*	16*	17*	18*	19*	20*	21*	22*	23*	24*	25*	26*	27*	28*	29*	30*				
A & N Islands	N	N	N	N	N	N	N	N	N	N	N	N	N	N		N	N	N	N	N	N	N	N	N	N	N	N	N	N	N	0	0		
Andhra Pradesh	Y	Y	N	N	N	N	N	Y	Y	Y	Y	Y	N	N		N	N	N	N	N	N	N	N	N	N	N	N	N	N	N	7	23		
Arunachal Pradesh	N	N	N	N	N	N	N	N	N	N	N	N	N	N		N	N	N	N	N	N	N	N	N	N	N	N	N	N	N	0	0		
Assam	Y	Y	N	Y	N	N	Y	Y	Y	Y	Y	Y	N	N		N	Y	N	N	N	Y	Y	Y	Y	N	N	Y	N	N	N	15	48		
Bihar	Y	N	N	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y		Y	Y	N	N	N	Y	Y	Y	N	N	N	N	N	N	N	17	55		
Chandigarh	Y	Y	N	N	N	N	N	N	N	N	N	N	N	N		N	N	N	N	N	N	N	N	N	N	N	N	N	N	N	2	6		
Chhattisgarh	Y	Y	Y	Y	Y	Y	N	Y	Y	Y	Y	Y	Y	N		Y	Y	N	Y	N	Y	Y	Y	N	Y	Y	N	N	N	N	20	65		
Dadra & Nagar Haveli	N	N	N	N	N	N	N	N	N	N	N	N	N	N		N	N	N	N	N	N	N	N	N	N	N	N	N	N	N	0	0		
Daman & Diu	N	N	N	N	N	N	N	N	N	N	N	N	N	N		N	N	N	N	N	N	N	N	N	N	N	N	N	N	N	0	0		
Goa	Y	N	N	Y	N	Y	N	N	N	N	N	N	N	N		N	N	N	N	N	N	N	N	N	N	N	N	N	Y	N	4	13		
Gujarat	Y	Y	N	N	N	N	N	Y	Y	Y	Y	N	N	N		Y	N	N	N	N	N	N	N	N	N	N	N	N	N	N	7	23		
Haryana	Y	N	N	N	N	N	N	N	N	N	N	N	N	N		N	N	N	N	N	N	N	N	Y	Y	N	N	N	Y	N	4	13		
Himachal Pradesh	N	N	N	N	N	N	N	N	N	N	N	N	N	N		N	N	N	N	N	N	N	N	N	N	N	N	N	N	N	0	0		
Jammu & Kashmir	N	N	N	N	N	N	N	N	N	N	N	N	N	N		N	N	N	N	N	N	N	N	N	N	N	N	N	N	N	0	0		
Jharkhand	Y	Y	N	Y	Y	Y	N	Y	Y	N	Y	Y	Y	N		Y	Y	N	N	N	Y	Y	Y	N	Y	N	N	N	Y	Y	18	58		
Karnataka	Y	Y	N	Y	Y	Y	N	Y	Y	Y	Y	Y	N	N		N	N	N	N	N	N	N	Y	N	Y	N	N	N	N	N	12	39		
Kerala	N	N	Y	N	N	N	N	Y	Y	Y	Y	N	N	N		N	N	N	N	N	N	N	N	N	N	N	N	N	N	N	5	16		
Lakshadweep	N	N	N	N	N	N	N	N	N	N	N	N	N	N		N	N	N	N	N	N	N	N	N	N	N	N	N	N	N	0	0		
Madhya Pradesh	Y	Y	N	Y	N	Y	Y	Y	Y	Y	Y	Y	Y	Y		Y	Y	N	Y	N	Y	Y	Y	Y	Y	Y	Y	N	N	Y	Y	24	77	
Maharashtra	Y	Y	N	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y		Y	Y	Y	Y	N	Y	Y	Y	Y	Y	Y	Y	Y	N	N	Y	N	25	81
Manipur	N	N	N	N	N	N	N	N	N	N	N	N	N	N		N	N	N	N	N	N	N	N	N	N	N	N	N	N	N	0	0		
Meghalaya	Y	N	N	Y	N	Y	N	N	N	N	N	N	N	N		N	N	N	N	N	N	N	N	N	N	N	N	N	N	N	3	10		
Mizoram	N	N	N	N	N	N	N	N	N	N	N	N	N	N		N	N	N	N	N	N	N	N	N	N	N	N	N	N	N	0	0		
Nagaland	N	N	N	N	N	N	N	N	N	N	N	N	N	N		N	N	N	N	N	N	N	N	N	N	N	N	N	N	N	0	0		
NCT of Delhi	Y	N	N	N	N	N	N	Y	Y	Y	Y	N	N	N		N	N	N	N	N	N	N	N	N	N	N	N	N	N	N	5	16		
Orissa	Y	Y	N	N	N	N	N	Y	Y	Y	Y	Y	Y	N		N	Y	Y	N	N	Y	N	N	N	N	N	N	N	N	N	11	35		
Puducherry	N	N	N	N	N	N	N	N	N	N	N	N	N	N		N	N	N	N	N	N	N	N	N	N	N	N	N	N	N	0	0		
Punjab	Y	N	N	Y	N	Y	Y	N	N	N	N	N	N	N		N	N	N	N	N	N	N	N	N	N	N	N	N	N	N	4	13		
Rajasthan	Y	Y	N	N	N	Y	N	Y	Y	Y	Y	Y	N	N		N	N	N	N	N	N	N	N	N	Y	N	N	N	N	N	9	29		
Sikkim	N	N	N	N	N	N	N	N	N	N	N	N	N	N		N	N	N	N	N	N	N	N	N	N	N	N	N	N	N	0	0		
Tamil Nadu	N	N	N	N	N	N	N	Y	Y	Y	Y	N	N	N		N	N	N	N	N	N	N	N	N	N	N	N	N	N	N	4	13		
Telangana	Y	Y	N	N	N	Y	N	Y	Y	Y	Y	Y	Y	N		N	N	N	N	N	Y	Y	Y	N	N	N	N	N	N	N	12	39		
Tripura	N	N	N	N	N	N	N	N	N	N	N	N	N	N		N	N	N	N	N	N	N	N	N	N	N	N	N	N	N	0	0		
Uttar Pradesh	Y	Y	N	Y	Y	Y	N	Y	Y	Y	Y	N	N	N		Y	N	N	N	N	Y	Y	N	N	Y	Y	N	N	Y	N	15	48		
Uttarakhand	N	N	N	N	N	N	N	N	N	N	N	N	N	N		Y	N	N	N	N	N	N	N	N	N	N	N	N	N	N	1	3		
West Bengal	N	N	N	N	N	N	N	Y	Y	Y	Y	N	N	N		N	N	N	N	N	N	N	N	N	N	N	N	N	N	N	4	13		
<b>Total "Y"</b>	19	13	2	11	6	12	5	17	17	16	17	11	7	3		8	7	2	3	0	9	8	8	3	8	5	2	0	1	6	2			

## ACHIEVEMENTS

- State dissemination workshops conducted in 12 states.
- In most of the states, state as well as district nodal officers have been appointed in the respective state and district under AMB program.
- AMB supplies, being part of EDL have been drawn under the ambit of review in most of the states.
- Most of the States included AMB as an agenda of the State level review meeting to boost up the average monthly AMB reporting in HMIS portal by the district.
- Most of the states have designed training plan and conducted training programme for the nodal officers of the state and district as well.
- Most of the states have designed AMB communication platform where information could be accessed in regional language of the respective states.

## ACTION POINTS

- District level review of KPI is not yet started in many of the States.
- Effective Communication practices has not yet been developed among the health facilities, ANM and ASHA.
- None of the States have yet started the district outdoor media plan. The plan is yet to come into force.
- AMB Steering Committee meeting held in a few States only.
- District-level review meeting based on AMB KPI started in a few districts.

### \*Codes:

1. State Nodal officer appointed
2. District nodal officer was appointed in All District
3. AMB components budgeted in PIP 2019-20, as per financial norms in AMB guidelines
4. Intradepartment sensitization meeting held on expectations from other divisions
5. Interministerial sensitization meeting held on expectations from HRD, MoTA & allied ministries
6. State level sensitization meeting for AMB conducted
7. All District sensitization meetings were held
8. IFA SY supplies as part of EDL
9. IFA Pink supplies as part of EDL
10. IFA Blue supplies as part of EDL
11. IFA Red supplies as part of EDL
12. State review on supply chain management bottlenecks held
13. State processes initiated for introducing IFA supplies as per new specifications (sugar coated, 60mg)
14. Training module developed and contextualised for state
15. State Resource pool of master trainers by MOHFW
16. Training load assessed and training plan in place
17. All medical officers, staff nurse, ANM trained test and treat approach
18. Training package included in training of teachers and Front line Workers
19. All training batch completed for medical officers, staff nurse, ANM trained test and treat approach
20. AMB included as agenda point in state level review meeting
21. Systems instituted/enhanced for streamlining AMB monthly HMIS reporting and uploading quarterly basis at state level
22. State has reviewed AMB six KPI quarterly coverage in last quarter ? (4 reviews per year)
23. All districts reviewed AMB- six KPI quarterly coverage
24. AMB Communication Package adapted and available in State language
25. AMB Communication Package printed and distributed to health facilities and ANM, ASHAs (Attach executed distribution list)
26. State media plan (electronic, print) approved and implemented for a full yea (Attach media plan)
27. District outdoor media plan (wall writing, bus panels, hoardings) approved and implemented for a full year (Attach outdoor media plan)
28. District community media plan (community radio station, folk groups) approved and implemented especially for hard to reach villages (Attach community media plan)
29. Anemia Mukht Bharat steering committee constituted
30. Anemia Mukht Bharat steering committee 1st meeting held (two meetings per year)